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SUBPART 5336.2--SPECIAL ASPECTSOF
CONTRACTING FOR CONSTRUCTION

5336.202 Specifications. AF Form 66, Schedule of
Material Submittals, may be used by the contracting officer,
civil engineer, and contractor to help material submittal
requirements. The form is initially prepared by the civil
engineer and submitted to the contracting officer with the
purchase request. The contracting officer may include the
form in the solicitation as an attachment. Upon award, the
contracting officer, or designee, may provide copies to the
contractor and the civil engineer at the pre-performance
conference. AF Form 66 may also be used to track the sub-
mission of periodic usage data for estimated quantity line
items when the contract contains estimated quantity line
items.

5336.270 Expediting construction contracts. Requests to
use expediting action shall be submitted through command
channels to SAF/AQCO with information copy to HQ
USAF/CE with detailed justification as to why such action
isrequired.

5336.271 Cost-plus-fixed-fee contracts. Requests for use
of a cost-plus-fixed fee (CPFF) type contract estimated to
exceed $25,000 shall be submitted through command chan-
nels to SAF/AQCO with an information copy to HQ
USAF/CE. The request shall include a complete justifica
tion for using a CPFF type contract.

5336.290 M aterial Approval Submittal Form (AF Form
3000).

(a) Within 10 days after commencement of work or as oth-
erwise established by the contracting officer, al materials
and articles requiring approval, as contemplated by the
Materials and Workmanship clause, shall be submitted by
the contractor, by means of AF Form 3000. The contracting
officer shall establish a suspense date on action to be taken
on submittals and retain the fourth copy for necessary fol-
low-up action.

(b) Insofar as practical and before commencement of work,
the contracting officer shall inform the contractor of the
materials or articles requiring approval.

5336.291 Contract progress schedules and reports for
construction contracts (OMB Approval Number 21-
R0129).

(d) AF Form 3064, Contract Progress Schedule, shall be
used to satisfy the requirements of the Schedules for

Construction Contracts clause (FAR 52.236-15). Use of the
form is optional in connection with requirements type con-
tracts except that it shall be used to support each delivery
order which establishes a continuous performance period of
60 days or more. Additiona copies of the form may be
used to provide for a performance period in excess of the
time frame available on the form. Upon submission of the
initial AF Form 3064, the contracting of ficer and civil engi-
neer shall carefully evaluate the percentage of the total job
assigned to each work element. Particular attention shall be
devoted to those elements to be performed in the early
stages of the effort to preclude overstatement that would
result in an imbalance in payments and exceed the value of
work performed. Work elements shall be limited to those
tasks which will indicate the progress of the work and
which may be readily identified and measured by personnel
monitoring the contractor's progress. Normally the percent-
age factors of each work element should be related to the
total value of the contract. This may vary, however, depend-
ing on the percentage factor the contracting officer chooses
to assign for materials stored on-site. Consideration for
materials stored on-site should be limited to major high-
cost items. It is not the policy of the Air Force to pay the
contractor for miscellaneous low dollar value items prior to
installation. Payment of materials stored off-site is general-
ly discouraged, and is prohibited unless sound procedures
are established for their accountability and control.
Payments for materials in advance of installation will be
substantiated with paid invoices.

(b) AF Form 3065, Contract Progress Report, shall be used
to satisfy the requirement of periodic progress reporting by
one of the following methods, at the discretion of the con-
tracting officer:

(1) Separate reports covering the same period will be
prepared by the contractors and by the civil engineers or
their designees.

(2) The contractor shall prepare the report and route it
through civil engineering. The civil engineers or their
designees shall review the report and make necessary com-
ments and forward it to the base contracting office for
action.

Appropriate action shall be taken to resolve any significant
variances of five percent or more in the percent of progress
reported by the contractor and the civil engineer.

(c) Appropriate revisions shall be made to the existing AF
Form 3064, or arevised form obtained, whenever a contract
modification causes a change in the original progress
schedule. A revised AF Form 3064 shall be obtained when-
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ever the performance period is extended for 60 days or
more. Upon completion of the contract, the actual comple-
tion date shall be entered on the AF Form 3064 and the
form, together with all supporting copies of AF Form 3065,
shall befiled in the contract folder as permanent records.

(d) Work elements entered in column B of the AF Form
3064 shall be limited to those tasks which will indicate the
progress of the work under the contract, and which may be
readily identified and measured by personnel monitoring
the contractor's progress. Such elements as preparatory
work, supervision, administration, mobilization, demobi-
lization, and cleanup may be considered as appropriate
entries when they represent actual progress upon which the
contracting officer may make a decision regarding approval
or disapproval of the contractor's payment estimates.

5336.292 M gjor construction and renovation proj ects.

(a) For maor construction and renovation, give extra care
and attention to all aspects of the project to ensure its satis-
factory accomplishment. It is particularly important to
closely monitor the performance of the contractor at the
outset of the contract. Early identification and resolution of
problems will minimize the impact and cost of corrections
or changes. Base and command level civil engineering and
contracting staffs shall periodically review management of
these projects.

(b) In contracts with numerous work elements, close man-
agement of each element by the contractor is necessary to
ensure timely performance. When the clause at FAR
52.246-12, "Inspection of Construction," is used for a fami-
ly housing renovation project, a contractor-prepared net-
work analysis system or a critical path method surveillance
technique should be required and used to supplement or
replace the AF Form 3064 and 3065.

5336.293 Simplified Acquisition of Base Engineering
Requirements (SABER).

Air Force policy, procedures and guidelines for imple-
menting SABER programs are in Appendix DD, Simplified
Acquisition of Base Engineering Requirements Program
(SABER).

SUBPART 5336.4--SPECIAL PROCEDURESFOR
NEGOTIATION OF CONSTRUCTION CONTRACTS

5336.402 Price negotiation. When a cost estimate break-
down isrequired from the civil engineer and/or the prospec-
tive contractor for a negotiated construction contract or for
any modification to a construction contract, AF Form 3052,
Construction Cost Estimate Breakdown, shall be used.

36-2

SUBPART 5336.6--ARCHITECT-ENGINEER
SERVICES

5336.602 Selection of firms for architect-engineer con-
tracts.

5336.602-1 Selection criteria. (a) Selection boards shall
develop a point system to evaluate potential contractors.

5336.602-5 Short selection processes for contracts not to
exceed the small purchase limitation. Either short selec-
tion process described in FAR 36.602-5 may be used to
select firms for contracts not expected to exceed the small
purchase limitation.

5336.690 Contracting with 8(a) or disadvantaged ar chi-
tect-engineer businesses.

(@) When using Section 8(a) of the Small Business Act to
acquire A-E services, the Small Business Administration
(SBA) shall be requested to provide at least three qualified
8(a) A-E firms. If the SBA is unable to refer at least three
qualified 8(a) firms, then the contracting officer shall ask
the SBA to provide additional qualified A-E firms that are
disadvantaged businesses. A minimum number of three
firms shall be available for evaluation by the selection
board. The additional disadvantaged business firms
referred need not be 8(a) certified to be considered for
evaluation. However, before any contract award pursuant
to this section, the firm selected must receive 8(a) certifi-
cation. Therefore, when requesting additional firms, it is
incumbent upon the contracting officer to alert the SBA
that firms identified for evaluation must be eligible and
agreeable to conditions required for 8(a) certification.
Likewise, it is incumbent upon the SBA to expedite 8(a)
certification processing to assure atimely contract award.

(b) The selection board shall evaluate the firms in accor-
dance with FAR 36.602-1. Upon completion of the evalua-
tion and selection of firms, the contracting officer will noti -
fy the SBA of the firm selected for negotiation and, at the
same time, shall ask for SBA's proposal. Negotiation of a
fair market price and contract award will then be accom-
plished using Section 8(a) procedures.

(c) In the event three 8(a) or disadvantaged A-E firms can-
not be provided by the SBA for evaluation, the contracting
officer will document the contract file accordingly, and
revert to usua acquisition procedures for A-E services.
When reverting to the usual procedures, FAR and DFARS
public announcement requirements apply (see FAR 5.2).

5336.691 Use of the indefinite delivery, indefinite quanti-
ty (IDIQ) contract-type for the acquisition of architect-
engineering (A-E) services.
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(a) No individual order may exceed $299,000 in fees. An
exception to this limitation is the initial order used to start
the contract. This order may exceed $299,000 as long as
properly indicated in the Commerce Business Daily (CBD)
announcement.

(b) The fees under a particular IDIQ contract may not
exceed $750,000 for any year or option period.

(c) The selection procedures used to determine contract
award of this type contract shall be those procedures for
awards of contracts over $25,000. This means announce-
ment in the CBD and a selection process using two formal-
ly constituted boards are required.

(d) As projects having design fees of $299,000 or less are
identified, they are accomplished by issuance of a deliv-
ery/work order against the particular IDIQ contract.

(e) There is no prohibition against awarding consecutive
contracts to the same firm.

(f) An IDIQ contract shall be awarded for a period not to
exceed one year. An option for one year may be included.

(g) As this contract may cross fiscal years, funds for orders
placed against the contract shall be obligated within the
year appropriated.

(h) The announcement in the CBD shall clearly define the
limitations of applicability asidentified above.

(i) For environmental requirements when the services of
registered architects or engineers are required in the perfor-
mance of environmental projects involving prevention,
compliance, and restoration, MAJCOM HCAs may set
higher limits than those stated in (a), (b), and (d) above as
follows;.

(1) The limit for the total individual contract amount
shall be determined jointly by the MAJCOM contracting
and civil engineering for HCA approval, with no delivery
order size restriction, but the total of the A-E award fees
shall not exceed $200 million on any contract including
the basic and option periods.

(2) Notwithstanding (f) above, when IDIQ contracts are
used for environmental projects, the term of the contract
may not exceed five years, including the basic and option
years.
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